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DECEMBER 2003 STATUS REPORT - EARTHQUAKE RECOVERY PROJECTS

This memorandum is to transmit the December 2003 Status Report prepared by the
Department of Public Works (DPW), and reviewed by this office, which outlines the
continuing progress on earthquake recovery projects throughout the County. As
- reflected by the report’s Project Status Summary, 98 percent of all projects have been
completed through the Earthquake Recovery Program. Although a large percentage of
the total number of earthquake projects have been completed, from a financial
perspective, the largest and most expensive repair projects have yet to be undertaken.
There is a total of seven (7) projects, all of which as major insured facilities, currently on
hold due to pending litigation, i.e., Hahn Hall of Administration and the County
Courthouse, etc.

It is anticipated the required earthquake repair costs for all projects will approximate
$600 million, exclusive of the LAC+USC Replacement Project. These costs are financed
through a combination of funding sources provided by the Federal Emergency
Management Agency, the Governor's Office of Emergency Services, Community
Development Block Grants, insurance proceeds, and the County.

This Status Report provides, by Supervisorial District, a progress snapshot and
narrative of each active or pending County earthquake project. A Schedule and Cost

Information Chart, which identifies the project's progress at each major activity level,
and respective targets or actual completion dates, follows the above information.
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As requested, we will continue to keep you updated on the progress of earthquake
recovery activities, including efforts with the insurance carriers, by way of separate
correspondence as critical activities occur.

Please contact me, or your staff may contact Carol Kindler at (213) 974-1154, if you
have questions or would like further information.

DEJ:.JE
CK:hgdrive

Enclosure
c: Executive Officer, Board of Supervisors (without enclosure)

County Counsel (without enclosure)
Department of Public Works (without enclosure)
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FOREWORD

The enclosed Status Reports contain current status narratives of the earthquake
recovery projects and their schedule status as of December 24, 2003. The cost
information is comprised of the November actual cost data, plus the projected cost
to complete. Actual cost figures are based on the data received from DPW Fiscal
and may not include all costs incurred by tenant departments.

Appendix A has been expanded to include the large projects that were reported as
complete in the June 2003 narratives.

Appendix B is a listing of small projects and the current status.

The following projects are in litigation and, on advice from Counsel, are not
included in this report:

Kenneth Hahn Hall of Administration
County Courthouse

Auto Park 18

Auto Park 10

Pasadena Superior Court

Beverly Hills Municipal Court



EARTHQUAKE RECOVERY PROGRAM CURRENT STATUS
LOS ANGELES COUNTY
December 31, 2003

General

Four large earthquake repair projects have been completed since the June 30, 2003,
status report, bringing the total of completed projects to 982. On November 12, 2003,
authorization to proceed with the design of five projects was received from the CAO,
reducing the number of on-hold projects to eight. Of the 12 active projects, six are in
design, three are in bid and award, and three are in construction. Repairs on four will be
completed by July 2004.

In addition to completing repair projects, the Earthquake Recovery project team focused
on support of the insurance litigation activities, project closeout, support of the CAO
through the production of documentation for FEMA reimbursement, and the preparation of
files for long-term retention and future audit.

Progress on Major Projects

Arraignment Court and Parking Structure: The repairs to the Arraignment Court and
Arraignment Court Parking were completed and the contract accepted on October 28,
2003. These two interconnected projects were completed ahead of schedule and on
budget.

Van Nuys Superior Court: The application of the exterior finish, Phase Il, is nearing
completion. The change orders for Phase | have been negotiated and contract
closeout is progressing.

LA Metropolitan Branch Court: Due to litigation activities, this project had been placed
on-hold following the completion of the Preliminary Design Documents. It was one of
the projects authorized in November to proceed with design. Hazardous material
survey will be performed in January followed by the preparation of construction
documents.

LAC + USC Medical Center: The Board approved the award of the construction
contract of the Crematorium to AWI Builders on December 16, 2003. The award
Board letter for the repairs to the Outpatient Building was filed on December 23, 2003
for the January 6, 2004 Board meeting. The construction of the Interns’ and Residents’
Dorm was completed and the contract accepted November 6, 2003.

Olive View Medical Center: Repairs to the Materials Management building were
completed in October 2003. Plans for the Old Warehouse have been approved for a
building permit and construction will be performed by JOC in early 2004. Restart of
the Conference Center is pending completion of negotiations with the bonding
company.

Alhambra Health Center: The completed construction documents have been received
and are in review by Building & Safety.



EARTHQUAKE RECOVERY PROGRAM CURRENT STATUS, Cont.
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Projects On Hold

Repair of the Hall of Justice is being managed by the CAO. For consistency with previous
Status Reports, the Hall of Justice is included with the “on-hold” statistics in the Program
Summary charts.

Seven insured projects remain on hold. These projects are:
Men’s Central Jail
Kenneth Hahn Hall of Administration
County Courthouse
Auto Park 18
Auto Park 10
Pasadena Superior Court
Beverly Hills Municipal Court, Phase |l

Anticipated Earthquake Repair Funding

1. Authorized FEMA Funding® $ 296,706,595
2. Maximum Insurance Funding® $ 240,000,000
3. User Department Funding® $ 2,844,956
4. Block Grant Funding $ 32,848,589
5. Net County Cost Funding’ $ 26,047,258
6. Total Funding of Repair Projects $ 598,447,398

! Does not include funding for the LAC+USC Replacement Hospital
? Represents insurance policy limits; $64 million received to date

® Typically for an improved project not fully funded by FEMA

“ Board approved on September 1999 and September 2000



Project Status Summary

12/24/2003
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Project Status Summary

Estimated Cost at Completion 1212412003
In Design
2.3%
In Bid & Award
0.7%
on Hold In Construction
57.3% 0.8%
Construction
Complete
38.8%
Total Projects In Progress On Hold Insured
(@) + (b) (a) (b) (c)
In Programming: $0 $0 $0 $0
In Design: $348,814,333 $13,438,334 $335,375,998 $299,464,962
In Bid and Award: $4,128,545 $4,128,545 $0 $0
In Construction: $4,927,934 $4,927,934 $0 $0
Subtotal - In Progress: $357,870,811 $22,494,813 $335,375,998 $299,464,962

Subtotal Construction Complete:

Grand Total:

$227,291,897

$585,162,709

units = project cost, not incl. LAC-USC Replacement Projects

EQ?2 Project_ProjectStatusEACSummary



Earthquake Recovery Project Status Report

CENTRAL COGENERATION PLANT Spec #. 5696

Status Date: 12/31/2003
Supervisorial Dist; 1
Facilitv: CENTRAL COGENERATION PLANT
Address: 301 N BROADWAY. LOS ANGELES 90012
Department: ISD-CONST & REAL PROPERTY
Insurance: JPA

Building/Project Description:

The 48,000 square-foot, split-level building was built in 1957. It houses the refrigeration, heat exchanger, boiler units and
a cogeneration unit that provides energy to various County buildings. Its structural system consists of steel frames with
reinforced concrete infill walls.

The project scope includes repair of cooling tower damage and of cracks in the infill walls, stair well, screen wall,
eaquipment footinas and pads and other components of the buildina.

Current Status:

A site visit by Public Works and the AE was made in February 2003 to validate the schedule and estimates; both have
been revised. The CAO authorized proceeding with design on 11/13/03. The design work order is being finalized.

Key Activities/Next Steps:

Issue the notice to proceed for design. Validate the estimated repair cost and construction schedule during design.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: $0
AE Evaluation: 12/14/1999 * $0
Building Repairs:
Design: 10/18/2004 $77,685
Bid & Award 03/22/2005 $26,224
Construction: 08/09/2005 $457,032
Final Acceptance: 10/12/2005 $12,176
Subtotal: $573,117
Other Insurance Claim Costs:
Total Recovery Cost: $573,117
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

CENTRAL JAIL - ARRAIGNMENT COURT Spec #. 5728

Status Date: 12/31/2003
Supervisorial Dist; 1
Facilitv: CENTRAL JAIL - ARRAIGNMENT COURT
Address: 429 E BAUCHET ST. LOS ANGELES 90012
Department:. COURTS
Insurance: None

Hnian Station

Building/Project Description:

The Arraignment Court at the Central Jail complex is a 165,000 square-foot two-story facility that is structurally connected
and situated above a two-story parking garage (see Spec 5690 for parking structure). The building structure consists of
concrete columns, beams, girders and shear walls. This poured-in-place concrete structure has a concrete roof
supported by steel columns aligned with concrete columns supporting the second level.

Damage to the building includes cracks in the concrete walls and slabs and extensive diagonal cracks throughout the
exterior and interior of a security corridor area suspended from a concrete floor slab above. The repair scope of work
includes epoxy injection of cracked concrete walls and slabs, replacing of ceiling tiles and flooring, patching and painting
cracks in plastered walls, and accessibility/ADA upgrades. Hazard mitigation work includes strengthening of suspended
concrete corridors.

Current Status:

In July, punchlist items were completed and a last minute change order for partition walls in restrooms was issued.
Substantial completion was declared on 7/28/03, five weeks ahead of schedule and within budget. The acceptance
memo was issued on 10/28/03. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: 10/18/1994 * $0
AE Evaluation: 09/14/1999 * $190,632
Building Repairs:
Design: 01/17/2002 * $365,480
Bid & Award 12/23/2002 * $70,000
Construction: 07/28/2003 * $1,116,368
Final Acceptance: 09/30/2003 * $16,819
Subtotal: $1,568,667
Other Insurance Claim Costs:
Total Recovery Cost: $1,759,299
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

CENTRAL JAIL - ARRAIGNMENT CRT PRKG LOT 75 Spec #: 5690
';S S Junction .
post optite Terifife SN Status Date: 12/31/2003
1% Supervisorial Dist: 1
iy s & Facilitv: CENTRAL JAIL - ARRAIGNMENT CRT PRKG LOT 75
b Street Wy Sl r_.EI Pueblo De Loz Angeles|

Address: 429 E BAUCHET ST. LOS ANGELES 90012
Depnartment: COURTS
Insurance: None

I:Unian Statjon i

Building/Project Description:

This is a 257,300 square-foot, two-story concrete structure consisting of one subterranean story and one story above
ground. The perimeter walls and second level floor are cast-in-place concrete. The second level slab is supported with
concrete beams and cast-in-place concrete columns. The Arraignment Court is located above the upper parking level
(see Spec 5728 for Arraignment Court).

The scope of work includes repair via epoxy injection of cracks in the concrete deck of the parking structure and repair of
cracked/spalled concrete members which support the concrete deck.

Current Status:

Of an estimated 23,220 linear feet of concrete cracks, a total of 19,931 linear feet had been repaired in June 2003. All
repairs of concrete cracks and spalled concrete were completed in July, and substantial completion was declared on
7/30/03, five weeks ahead of schedule and within budget. The contract acceptance memo was issued on 10/28/03. The
project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emeragency Repairs: 02/28/1995 * $0
AE Evaluation: 09/15/1999 * $176,005
Building Repairs:
Design: 01/17/2002 * $197,698
Bid & Award 12/23/2002 * $59,927
Construction: 07/30/2003 * $749,977
Final Acceptance: 09/30/2003 * $21,342
Subtotal: $1,028,944
Other Insurance Claim Costs:
Total Recovery Cost: $1,204,950
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

CENTRAL JAIL - MAIN BUILDING Spec #. 5521

Status Date: 12/31/2003
Supervisorial Dist; 1
Facilitv: CENTRAL JAIL - MAIN BUILDING
Address: 441 E BAUCHET ST. LOS ANGELES 90012
Department: SHERIFF-CUSTODY/COURT SVC
Insurance: PPP

Building/Project Description:

The Central Jail Main Building consists of the original jail (605,300 square feet), a 352,100 square-foot north addition
connecting a 71,600 square-foot infirmary addition to the west of the original infirmary. The original jail was constructed in
the early 1960s, and the addition was constructed in the early 1970's. The original jail and the north addition are low-rise
irreqular-shaped buildings. The infirmary addition is a low-rise regular-shaped building.

Damage includes cracks in shear walls and columns throughout the facility and a broken concrete block wall at the
exercise yard. The repair scope of work includes the epoxy injection of concrete cracks in structural members. Hazard
mitigation funds were authorized by FEMA for the strengthening of concrete shear walls and the construction of new
concrete shear walls. The latter requires the reconfiguration of jail cells in the Infirmary building. Non-structural work
includes repair of building finishes and Title 24/ADA - Accessibility code compliance.

Current Status:

In June 2002, a request was submitted to the CAO to reconsider the hazard mitigation portion of the FEMA scope of
work. In October 2002, this project was placed on hold due to scope and funding issues.

Key Activities/Next Steps:

Receive authorization to proceed.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 08/29/1994 * $5,868
AE Evaluation: 09/15/1999 * $464,384
Building Repairs:
Desian: 07/18/2004 $539,555
Bid & Award 12/23/2004 $85,061
Construction: 11/28/2005 $4,244,093
Final Acceptance: 02/07/2006 $85,100
Subtotal: $4,953,809
Other Insurance Claim Costs: $0
Total Recovery Cost: $5,424,061
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

HALL OF JUSTICE Spec #: 5531

Status Date: 12/31/2003
Supervisorial Dist; 1
Facilitv: HALL OF JUSTICE
Address: 211 W TEMPLE ST. LOS ANGELES 90012
Department: CHIEF ADMIN OFFICE
Insurance: None

Building/Project Description:

The facility is a 537,000 square-foot 14-story building. Constructed in 1925, the building is eligible for listing in the
National Register of Historic Places. It has two interior courtyards and a basement. The floor plan is rectangular.
Framing is concrete-encased steel, with unreinforced masonry forming a shell around the structural members. Stone
facing is attached to the exterior concrete walls, and interior walls are faced with hollow clay tile. Due to the extent of the
damage, the building was red tagged.

The scope of work includes addition of perimeter concrete shear walls at the corners of the building; repair of
unreinforced masonry shear walls; removal, repair and replacement of ceiling systems; abatement of hazardous material
in the work areas; repair and replacement of interior and exterior marble, granite, terra cotta and ceramic tiles;
replacement of floor coverings; repair and replacement of interior clay tile wall partitions; repair and replacement of
mechanical, electrical and plumbing systems; and building code and ADA compliance.

Current Status:

The earthquake repairs constitute only a portion of the work required before the building can be approved for occupancy.
The Board has authorized the CAO to enter into a contract with a developer. The CAO will manage the completion of this
project.

Key Activities/Next Steps:

None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $51,991
AE Evaluation: $910,048
Building Repairs:
Design: $5,806,711
Bid & Award $0
Construction: $38,498,449
Final Acceptance: $0
Subtotal: $44,305,161
Other Insurance Claim Costs: $0
Total Recovery Cost: $45,267,200
Data Dates: 12/18/2003
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Earthquake Recovery Project Status Report

HALL OF RECORDS Spec #: 5530
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Building/Project Description:

The Los Angeles County Hall of Records is a building comprised of a 17-story main building and a 13-story annex. The
building was erected in the late 1950s and early 1960s. Concrete shear walls provide the lateral load resistance for both
the main and annex buildings. The main portion of the building has a steel frame for vertical support, and the annex has
a concrete frame for vertical support .

The project scope of work includes repair of cracks in shear walls, removal and replacement of interior and exterior tile
and plaster, and interior wall finishes.

Current Status:

The FEMA scope of work was completed and a notice of completion for this portion of the work was filed on 2/18/03. The
non-FEMA replacement of exterior tile at the thirteenth to seventeenth floors is pending approval and installation of the
new tile. The tile subcontractor submitted grouted samples from two vendors for review of tile and grout consistency.
The samples were reviewed and the subcontractor is seeking confirmation that the preferred vendor can provide tile with
the correct color and alignment quality.

Key Activities/Next Steps:
Complete installation of tile placement and close the JOC work order.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 12/20/1994 * $0
AE Evaluation: 09/11/1997 * $109,418
Building Repairs:
Desian: 08/27/2001 * $161,943
Bid & Award 02/21/2002 * $96,640
Construction: 12/23/2002 * $522,721
Final Acceptance: 03/04/2004 $273,460
Subtotal: $1,054,763
Other Insurance Claim Costs: $0
Total Recovery Cost: $1,164,181
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

L HEALTH CENTER Spec #. 5582

Status Date: 12/31/2003
Supervisorial Dist; 1
Facilitv: HEALTH - CENTRAL HEALTH CENTER
Address: 241 N FIGUEROA ST. LOS ANGELES 90012
Department: HS-PUB HLTH PGMS & SVCS
Insurance: PPP

%nge\s Flight Rai
@piconvention & Visitars Bureau

Building/Project Description:

This is a 61,000 square-foot building, built in 1955. It has a penthouse on the roof and a full basement. The structure
consists of reinforced concrete shear walls, columns, beams and slab. The building has been used as an office and clinic
facility. The basement contains some offices and a large storage area.

This project consists of design and repair of the structure, including extensive cracking in floors, walls and some shear
walls. Movement of the structure caused the joints at the covered window openinas to crack.

Current Status:

The CAO authorized proceeding with design on 11/13/03. Public Works has begun the design firm selection process.

Key Activities/Next Steps:

Issue the design work order. Validate the estimated repair cost and construction schedule during design.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emeraency Repairs: 04/21/1994 * $490
AE Evaluation: 12/15/1999 * $118,957
Buildina Repairs:
Desian: 02/10/2005 $52,485
Bid & Award 05/24/2005 $18,426
Construction: 07/21/2006 $187,398
Final Acceptance: 09/25/2006 $9,138
Subtotal: $267,448
Other Insurance Claim Costs: $0
Total Recovery Cost: $386,895
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

LAC/USC MED CTR CREMATORIUM Spec #. 5874

SRS Sy g Status Date: 12/31/2003
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Building/Project Description:

This one-story historical structure is approximately 3,100 square feet in area. The original one-story building was
constructed between 1922 and 1924 with an addition built in 1946. One of two exterior chimney structures was built with
the 1946 addition; the second chimney is presumed to have been built in 1955. The crematorium currently houses two
sets of retorts, the larger of the two venting directly up through the ceiling via three metal stacks. The crematorium is
operational with some limitations.

The project includes the reconstruction of one chimney, the repair of cracks, and the addition of shotcrete to specified
areas of the un-reinforced masonry walls.

Current Status:

Construction documents have been submitted to FEMA and SHPO for review and approval. In July, SHPO approved the
construction plans and authorization to proceed was issued on 7/30/03. The adopt and advertise Board letter was filed
on 8/28/03 and approved on 9/9/03. Bids were opened on 10/7/03, and AWI Builders was identified as the apparent low
bidder. On 11/12/2003 the schedule service agreement was signed and the notice to proceed issued. The construction
schedule and schedule of values were completed in November. The award board letter was filed on 12/4/03 and
approved on 12/16/03. The construction contract is in process and the pre-construction meeting is scheduled for 1/6/04.

Key Activities/Next Steps:

Conduct the pre-construction meeting and issue the notice to proceed for construction.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: 01/17/1995 * $33,634
AE Evaluation: 09/15/1999 * $69,335
Building Repairs:
Design: 07/22/2003 * $272,175
Bid & Award 01/08/2004 $33,044
Construction: 06/07/2004 $738,108
Final Acceptance: 08/09/2004 $17,514
Subtotal: $1,060,840
Other Insurance Claim Costs:
Total Recovery Cost: $1,163,809
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

LAC/USC MED CTR INTERNS/RESIDENTS DORM Spec #. 5576

Status Date: 12/31/2003
Supervisorial Dist; 1
Facilitv: LAC/USC MED CTR INTERNS/RESIDENTS DORM
Address: 2020 ZONAL AVE. LOS ANGELES 90033
Department: HS-COUNTY/USC MED CTR
Insurance: None

Building/Project Description:

The Interns and Residents Dormitory is a nine-story building with two penthouse levels, a mezzanine, and a basement.
The walls at the mezzanine and basement, as well as the walls at the north side of the ground floor, are retaining walls
due to the finish differential. The building is a reinforced concrete structure completed in the early 1960s. It measures
approximately 300 feet by 43 feet and is 105 feet tall.

The project scope of work includes repair of large structural cracks extending completely through the exterior shear walls
from the ground to the third floor and "X" cracking above door openings, repair of vertical and diagonal cracks throughout
the building and at retaining walls and interior shear walls, repair of water damage, and the repair and reseating of the
rooftop water tank.

Current Status:

The project was declared substantially complete on 5/5/03. The punch list was completed and the acceptance memo
was approved on 11/6/03. The project is complete.

Key Activities/Next Steps:

None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 04/28/1994 * $14,107
AE Evaluation: 09/15/1999 * $113,218
Building Repairs:
Desian: 12/03/2001 * $170,853
Bid & Award 10/02/2002 * $68,866
Construction: 05/05/2003 * $907,704
Final Acceptance: 10/23/2003 * $23,160
Subtotal: $1,170,583
Other Insurance Claim Costs: $0
Total Recovery Cost: $1,297,908
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

LAC/USC MED CTR OLD ADMIN - PHASE I

Spec #. 6345

Status Date: 12/31/2003
Supervisorial Dist: 1

Department: HS-COUNTY/USC MED CTR
Insurance: None

Building/Project Description:

Facilitv: LAC/USC MED CTR OLD ADMIN - PHASE I
Address: 1200 N STATE ST.LOS ANGELES 90033

The original Administration Building, constructed in 1910, has two stories and a basement. It is rectangular in plan with
dimensions of 60 feet by 106 feet. The structure is steel frame and masonry bearing wall with a timber-framed roof. The
perimeter wall up to the first level is concrete changing to unreinforced masonry with a brick veneer. The floor slabs are
concrete supported by concrete-encased steel beams and columns. This building is eligible for listing in the National
Register for Historical Places. The building was structurally and architecturally damaged. The building was red tagged

and the elevator tower was demolished for safety.

Certain character defining elements of historic nature that were removed from Phase | (Spec 5567) were transferred to
this phase and have been completed under separate work orders in the JOC contract. These elements include historic

restoration of windows and specific areas of the floor tiles, pre-cast concrete, and brick masonry.

Current Status:

A notice of completion for the historic restoration work was filed on 5/28/03 and a notice to proceed for the landscape
work order was issued. Landscaping was completed in July; the 90-day landscape maintenance period in the contract

expired 10/24/03. The project is complete.
Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

* Activity Completed

Emergency Repairs: $0
AE Evaluation: $0
Building Repairs:
Design: $0
Bid & Award 06/24/2002 * $0
Construction: 07/22/2003 * $2,284,897
Final Acceptance: 10/27/2003 * $7,375
Subtotal: $2,292,271
Other Insurance Claim Costs:
Total Recovery Cost: $2,292,271

Data Dates: 12/24/2003

12/18/2003
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Earthquake Recovery Project Status Report

LAC/USC MED CTR OUTPATIENT CLINIC Spec #. 5579

Status Date: 12/31/2003
Supervisorial Dist; 1
Facilitv: LAC/USC MED CTR OUTPATIENT CLINIC
Address: 1175 AN CUMMINGS ST. LOS ANGELES 90033
Department: HS-COUNTY/USC MED CTR
Insurance: None

Building/Project Description:

The outpatient clinic, completed in the early 1960'’s, is a five-story cast-in-place reinforced concrete structure with an
elevator machine room on the roof. The building is approximately 230,000 square feet in area, and houses all of the
general/specialty medical clinics for General Hospital. The facility accommodates 540,000 outpatient visits per year.

The project scope of work includes repair of diagonal and "X" cracking in exterior elevator walls and stair walls and
horizontal cracks at the level of the roof slabs, repair of moderate diagonal cracking in the corridor and exit stair walls,
above and below exterior windows, and in partitions in rooms, and the repair and re-anchoring of mechanical equipment.

Current Status:

Bids were opened on 10/1/03. Perera Construction, Inc. was determined to be the low bidder and a letter to the Board to
recommend award was filed 12/23/03. A separate schedule service agreement for preparation of the baseline schedule
was executed the week of 11/17/03. Perera submitted their initial baseline construction schedule on 12/4/03 and the
County's review is underway.

Key Activities/Next Steps:

Review the baseline schedule from the contractor.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emeragency Repairs: 04/14/1994 * $47,552
AE Evaluation: 09/15/1999 * $218,074
Building Repairs:
Design: 06/11/2003 * $427,652
Bid & Award 01/20/2004 $77,486
Construction: 12/15/2004 $1,963,879
Final Acceptance: 02/09/2005 $11,256
Subtotal: $2,480,273
Other Insurance Claim Costs:
Total Recovery Cost: $2,745,900
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

LAMC METRO BRANCH TRAFFIC COURT Spec #: 5560

Status Date: 12/31/2003
Supervisorial Dist; 1
Facilitv: LAMC METRO BRANCH TRAFFIC COURT
Address: 1945 S HILL ST. LOS ANGELES 90007
Department:. COURTS
Insurance: PPP

Building/Project Description:

The Metro Branch Court is an eight-story structure with three levels of underground parking. The building was built in
1973 and has approximately 250,000 square feet of floor area and another 450,000 square feet of underground parking.
The exterior of the building is enclosed by precast concrete panels. The interior walls are finished with plaster, marble,
tile, and wood panels. The structural system includes concrete shear walls and braced steel frames.

The courthouse portion has diagonal cracks in the concrete shear walls. Extensive concrete spalling and cracking is
apparent in the garage. The project scope of work includes epoxy injection of cracks in concrete walls, patching of
spalled concrete, replacement of finish materials, and repair of loosened anchorage devices.

Current Status:

The preliminary design documents have been completed and submitted to the County for review. The project had been
on hold but on 11/14/03 the CAO authorized proceedina with the desian.

Key Activities/Next Steps:

Review and provide comments on the project definition documents. Confirm repair cost estimate and schedule. Issue
notice to proceed with the construction documents.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 10/11/1994 * $2,110
AE Evaluation: 12/15/1999 * $420,137
Building Repairs:
Design: 12/29/2005 $165,253
Bid & Award 05/18/2005 $41,260
Construction: 02/10/2006 $1,239,618
Final Acceptance: 04/13/2006 $19,616
Subtotal: $1,465,747
Other Insurance Claim Costs: $0
Total Recovery Cost: $1,887,994
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

HEALTH - DR. RUTH TEMPLE HEALTH CENTER

Spec #. 5585
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Building/Project Description:

FoLAnG b Status Date:
Supervisorial Dist:

Address:
Department:
Insurance:

12/31/2003
2

HEALTH - DR. RUTH TEMPLE HEALTH CENTER
3834 S WESTERN AVE. LOS ANGELES 90016
HS-PUB HLTH PGMS & SVCS

None

The Dr. Ruth Temple Health Center is an L-shaped two-story structure with a basement. The first story was built in 1956
as a reinforced masonry and concrete load bearing structure. The second story steel framed structure was built in 1976.
The overall building height is 29 feet. The clinic has special areas of construction including an x-ray room and a separate
bio-hazard storage container located outside the facility.

The project scope of work includes repairs of cracking around the areas where the second story addition joins the original
first story, cracks in plaster walls, and damaged suspended ceilings.

Current Status:

In May, CDAT gave the authorization to proceed with construction and a notice to proceed was issued to the JOC
contractor. Substantial completion was declared on 7/22/03 and the notice of completion was filed on 9/2/03. The project

is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

04/21/1994 *
07/08/1999 *

$231
$72,395

Building Repairs:
Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

07/25/2002 *
05/28/2003 *
07/22/2003 *
08/28/2003 *

$105,484
$15,300
$40,737
$9,348
$170,869

Other Insurance Claim Costs:

Total Recovery Cost:

$243,495

Data Dates:

12/24/2003

12/18/2003
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Earthquake Recovery Project Status Report

ML KING-POWER PLANT Spec #: 5929

Status Date: 12/31/2003
Supervisorial Dist: 2
Facilitv: ML KING-POWER PLANT
Address: 12021 S WILMINGTON AVE. LOS ANGELES 90059
Department: HS-M L KING/DREW MED CTR
Insurance: JPA
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Building/Project Description:

The Power Plant at MLK/Drew is a 14,400 square- foot, one-story building completed in 1972. A 6,100 square-foot
addition was completed in 1976, forming a T-shaped building. The structures consist of concrete roof slab and beams
supported by concrete shear walls. The foundation is slab on grade, with concrete piles and grade beams. The building
houses a large number of mechanical and electrical pieces of equipment.

The project includes design and repair of identified earthquake damage. The building's concrete bearing and shear walls
sustained moderate to significant damage, and there are horizontal and vertical cracks, sometimes transversing the wall
to the outside.

Current Status:

The CAO authorized proceeding with design on 11/13/03. The design work order has been forwarded to the AE for
signature.

Key Activities/Next Steps:

Issue the notice to proceed for design. Validate the estimated repair cost and construction schedule during design.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 01/09/1995 * $0
AE Evaluation: 12/02/1998 * $49,862
Building Repairs:
Desian: 08/12/2004 $233,730
Bid & Award 12/20/2004 $27,399
Construction: 08/29/2005 $415,635
Final Acceptance: 11/03/2005 $25,310
Subtotal: $702,074
Other Insurance Claim Costs: $0
Total Recovery Cost: $751,936
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

VAN NUYS MUNICIPAL COURT Spec #. 5502
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Building/Project Description:
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The Van Nuys Municipal Courts Building is an approximately 274,000 square-foot, eleven-story building. The building
was constructed in the mid-1980’s. The exterior facades are clad in brown granite panels and a steel and glass curtain
wall system. The building is a steel moment resisting frame and includes a one-story concrete basement. There is a
three-story glass block rotunda which projects from the front entrance.

The project includes the investigation and repair of damaged SMRF connections, replacement of ceiling tiles, crack
repairs, blockwall repairs and Title 24 compliance.

Current Status:

The CAO authorized proceeding with design on 11/13/03. A notice to proceed was issued to the AE on 11/24/03. A
guote for exploratory demolition and re-installation work in order to provide access to SMRF connections was received
12/23/03 and is in review.

Key Activities/Next Steps:

Prepare a DWA/DSO to ISD for exploratory demolition and re-installation work in order to provide access to steel frame
connections for inspection. Authorize the AE to prepare project definition documents.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 09/15/1995 * $156,622
AE Evaluation: 06/14/2000 * $1,237,793
Building Repairs:
Design: 04/12/2005 $566,340
Bid & Award 08/17/2005 $58,792
Construction: 09/28/2006 $4,960,270
Final Acceptance: 12/04/2006 $124,064
Subtotal: $5,709,466
Other Insurance Claim Costs: $0
Total Recovery Cost: $7,103,880
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

VAN NUYS SUPERIOR COURT - PHASE | Spec #: 5503
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Facilitv: VAN NUYS SUPERIOR COURT - PHASE |
Address: 6230 SYLMAR AVE. VAN NUYS 91401
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Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement. The building was
constructed in 1964. It is a steel frame structure with exterior and interior concrete shear walls in both directions. The
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls. Interior public areas are finished with
marble veneer and terrazzo. Structural damage consists of cracks in the exterior concrete shear walls and interior wall
finishes.

The project scope of work includes the removal of all ceramic veneer and textured concrete on the exterior of the

building, epoxy injection of cracks in concrete shearwalls, strengthening of selected walls with shotcrete, the application
of a plaster and textured concrete finish to the exterior walls, the repair of damaged interior cracked walls and floors, and
accessibility/ADA upgrades. The application of the exterior finish is to be completed under a separate contract as Phase
Il (see Spec 6351).

Current Status:

The substantial portion of the scope of work was completed at the end of June. Substantial completion was achieved on
10/1/03.

Key Activities/Next Steps:

Finalize outstanding punch list items. Complete contract closeout.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: 11/27/1996 * $44,061
AE Evaluation: 11/18/1996 * $784,392
Building Repairs:
Design: 10/11/2000 * $788,270
Bid & Award 08/14/2001 * $36,818
Construction: 06/27/2003 * $7,275,892
Final Acceptance: 01/22/2004 $81,846
Subtotal: $8,182,826
Other Insurance Claim Costs:
Total Recovery Cost: $9.011,279
Data Dates: 12/24/2003 12/18/2003

Page 16 of 22 Pages



Earthquake Recovery Project Status Report

VAN NUYS SUPERIOR COURT - PHASE I Spec #: 6351
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Facilitv: VAN NUYS SUPERIOR COURT - PHASE I
Address: 6230 SYLMAR AVE. VAN NUYS 91401
Department:. COURTS
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Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement. The building was
constructed in 1964. It is a steel frame structure with exterior and interior concrete shear walls in both directions. The
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls. Interior public areas are finished with
marble veneer and terrazzo. Structural damage consists of cracks in the exterior concrete shear walls and interior wall
finishes.

Phase | (see Spec 5503) included structural repairs that required the removal of building exterior finishes; some were
restored as part of Phase |. Phase Il completes exterior finishes over the original building concrete substrate.

Current Status:

Exploratory demolition was completed on 7/23/03, and requests for proposals for the exterior finish were issued to JOC.
Proposal evaluation was completed in September and a notice to proceed with construction was issued. Sandblasting of
the exterior wall was completed in November, followed by the installation of reveals, mesh and shotcrete. Shotcrete
installation has been completed for the north, east and west elevations. Plaster application has begun at the north and
west elevations.

Key Activities/Next Steps:

Install shotcrete at the south elevation. Complete plaster application.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: $0
AE Evaluation: $0
Building Repairs:
Design: $0
Bid & Award 06/23/2003 * $33,410
Construction: 02/13/2004 $2,369,969
Final Acceptance: 04/01/2004 $79,740
Subtotal: $2,483,119
Other Insurance Claim Costs:
Total Recovery Cost: $2,483,119
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS  Spec # 6259

“County Camp Fifteen

Status Date: 12/31/2003
Supervisorial Dist: 5
Facilitv: CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS
Address: 12500 BIG TUJUNGA CYN RD. TUJUNGA 91042
Department: PROBATION-RESIDENTIAL
Insurance: None

Lane Camp
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Building/Project Description:

Camp Louis Routh is a remote camp run by the LA County Probation Department. The camp provides housing and work
areas for approximately 100 personnel, including Probation and Fire Department. The original Kitchen/Mess Hall was
severely damaged by the Northridge earthquake and has been demolished. This project is to meet the current fire
protection requirements for the new Kitchen/Mess Hall (see Spec 5552).

The project scope of work consists of the widening of the entrance driveway, the installation of a fire sprinkler system in
the Kitchen/Mess Hall, and the repair of the water line to the camp. The fabrication and installation of a new fire/domestic
water tank requires Board approval and is addressed under a separate capital project number.

Current Status:

Repairs to the driveway were completed in July 2002 and the access gate installed in October 2002. Repairs to the
waterline were completed and accepted in August 2002. The installation of the fire sprinklers is awaiting a Fire
Department permit. Final review for the permit requires submittal of hydraulic and pump data from the water tank

project. The pump submittal and tank design documents were sent to the subcontractor, as well as the Fire Department.
Public Works received comments from the Fire Department in November and will submit comments for back check in
early January due to the holidays.

Key Activities/Next Steps:

Obtain fire department approval of the fire sprinkler plans. Install fire sprinklers.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: $0
AE Evaluation: $0
Building Repairs:
Design: 09/28/2001 * $395,286
Bid & Award 03/21/2002 * $0
Construction: 02/11/2004 $509,000
Final Acceptance: 03/10/2004 $10,303
Subtotal: $914,589
Other Insurance Claim Costs:
Total Recovery Cost: $914,589
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

HEALTH - ALHAMBRA HEALTH CENTER Spec #: 5596
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Building/Project Description:

The Alhambra Health Center is a two-story building with a basement totaling approximately 25,300 square feet. The
facility was built in 1930. The exterior walls are unreinforced masonry (URM) bearing walls, with interior wood stud
bearing walls. The floor and roof are wood frame construction. Roofing is clay tile. The building is eligible for inclusion
in the National Register for Historic Places.

This project consists of repair of cracks in plaster walls on the second floor where the roof attaches to the end gabled
walls. With concurrence from FEMA, the project will also include the strengthening of the URM walls.

Current Status:

In June 2003, destructive testing to support design of the strengthening of the exterior unreinforced masonry walls was
completed and the preliminary design documents submitted for review by the County. The documents were sent to FEMA
and SHPO for review and a notice to proceed for construction documents was issued to the AE. The AE submitted the
50% design documents in August for design review to confirm scope and budget. In October, the construction
documents were submitted to Building & Safety for permit review. Review comments have been resolved by the AE and
revised documents submitted for final review.

Key Activities/Next Steps:

Complete the construction documents review. Submit plans to FEMA and SHPO for Section 106 historic review.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: 01/09/1995 * $833
AE Evaluation: 03/25/1999 * $66,434
Building Repairs:
Design: 04/15/2004 $393,534
Bid & Award 10/28/2004 $50,620
Construction: 06/14/2005 $2,034,662
Final Acceptance: 08/09/2005 $24,385
Subtotal: $2,503,201
Other Insurance Claim Costs:
Total Recovery Cost: $2,570,469
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #. 5533
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Status Date: 12/31/2003
Supervisorial Dist: 5

Insurance: None

Building/Project Description:

Facilitv.: OLIVE VIEW - MATERIALS MANAGEMENT BLDG.
Address: 14445 OLIVE VIEW DR. SYLMAR 91342
Department: HS-OLIVE VW/UCLA MED CTR

The structure encloses 23,600 square feet of high-bay warehouse space including 4,000 square feet of interstitial two-
story office space. The office is located in the southwestern corner of the warehouse. The building structure is made up
of perimeter tilt-up panels with paneled wood girders and steel beams supported by steel posts and concrete pilasters.

The project consists of design and repair of two major structural systems and resulting architectural and ADA code
compliance work. The concrete tilt-up wall panels sustained damage and require evaluation and strengthening or
replacement. The wood frame purlins and subpurlins of the roof structure are over-stressed per current codes.

Current Status:

Substantial completion was obtained on 10/9/03. The contractor states punchlist items are complete and a punchlist
inspection was conducted 10/28/03. The final two door hardware sets were installed the week of 12/5/03. The warranty

letter was issued on 12/15/03.
Key Activities/Next Steps:

Issue the acceptance letter.

Issues:

None.

Schedule and Cost Information

* Activity Completed

Emeragency Repairs: $166,115
AE Evaluation: 12/15/1999 * $136,769
Building Repairs:
Design: 05/21/2003 * $130,969
Bid & Award 09/08/2003 * $41,211
Construction: 10/09/2003 * $271,602
Final Acceptance: 01/29/2004 $558
Subtotal: $444,338
Other Insurance Claim Costs: $0
Total Recovery Cost: $747,223

Data Dates: 12/24/2003

12/18/2003
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Earthquake Recovery Project Status Report

Spec #. 5622

OLIVE VIEW - NEW CONFERENCE CENTER
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Status Date: 12/31/2003
Supervisorial Dist: 5

Insurance: None

Building/Project Description:

Facilitv: OLIVE VIEW - NEW CONFERENCE CENTER
Address: 14445 OLIVE VIEW DR. SYLMAR 91342
Department: HS-OLIVE VW/UCLA MED CTR

The project consists of the design and construction of a new one-story 3,900 square-foot conference center to replace the
Conference Center which was damaged by the Northridge earthquake and which has been demolished. The building will

be constructed at the southeast corner of the hospital site.

Current Status:

Counsel for the surety company is reviewing the County's counteroffer to the draft tender agreement between the County,
the surety company and the completion contractor. The building was inspected on 7/15/03 to determine the current
condition of the construction materials. The written report of the inspection was submitted to the County and forwarded to
the surety company on 7/28/03. A meeting with the bonding company, originally scheduled for 10/23/03, was held
11/24/03. The surety company will notifiy the County of their decision after they talk to the contractor.

Key Activities/Next Steps:

Schedule another meeting to finalize the agreement.

Issues:

None.

Schedule and Cost Information
* Activity Completed
Emergency Repairs: $0
AE Evaluation: 01/30/1998 * $34,449
Building Repairs:
Design: 09/06/2000 * $299,861
Bid & Award 12/27/2000 * $0
Construction: 09/26/2004 $1,192,186
Final Acceptance: 11/15/2004 $3,731
Subtotal: $1,495.777
Other Insurance Claim Costs:
Total Recovery Cost: $1,530,226

Data Dates: 12/24/2003

12/18/2003

Page 21 of 22 Pages



Earthquake Recovery Project Status Report

OLIVE VIEW - OLD WAREHOUSE Spec #: 5634
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Status Date: 12/31/2003
Supervisorial Dist: 5
Facilitv: OLIVE VIEW - OLD WAREHOUSE
Address: 14445 OLIVE VIEW DR. SYLMAR 91342
Department: HS-OLIVE VW/UCLA MED CTR
Insurance: None

Building/Project Description:

The 7,450 square-foot, single-story building was built in 1926. The building has been used as a warehouse/storage
facility. The building has a concrete roof supported by steel trusses and plaster cladding over concrete walls. The
foundation system consists of a concrete slab on grade with continuous perimeter concrete footings under the walls and
spread footings under the wall pilasters. The building is currently yellow tagged.

The project scope of work includes the removal of an interior un-reinforced concrete wall, the repair of a cracked shear
wall and the replacement of a window in the wall, reinforcing the four corners of the building exterior with shotcrete, and
patching and painting the exterior stucco.

Current Status:

Approval to delete the hazard mitigation scope was obtained from FEMA on 1/9/03 and a hazardous material survey was
performed on 3/6/03. The construction documents have been completed and reviewed by Building & Safety. Public
Works is preparing the project for execution under JOC 12.

Key Activities/Next Steps:
Prepare the bid package.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emeragency Repairs: $19,766
AE Evaluation: 09/30/1999 * $30,984
Building Repairs:
Design: 01/09/2003 * $145,020
Bid & Award 03/08/2004 $13,184
Construction: 06/01/2004 $8,052
Final Acceptance: 08/04/2004 $1,830
Subtotal: $168,086
Other Insurance Claim Costs:
Total Recovery Cost: $218,836
Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

OLIVE VIEW - OLD WAREHOUSE Spec #: 5634
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Status Date: 12/31/2003
Supervisorial Dist: 5
Facilitv: OLIVE VIEW - OLD WAREHOUSE
Address: 14445 OLIVE VIEW DR. SYLMAR 91342
Department: HS-OLIVE VW/UCLA MED CTR
Insurance: None

Building/Project Description:

The 7,450 square-foot, single-story building was built in 1926. The building has been used as a warehouse/storage
facility. The building has a concrete roof supported by steel trusses and plaster cladding over concrete walls. The
foundation system consists of a concrete slab on grade with continuous perimeter concrete footings under the walls and
spread footings under the wall pilasters. The building is currently yellow tagged.

The project scope of work includes the removal of an interior un-reinforced concrete wall, the repair of a cracked shear
wall and the replacement of a window in the wall, reinforcing the four corners of the building exterior with shotcrete, and
patching and painting the exterior stucco.

Current Status:

Approval to delete the hazard mitigation scope was obtained from FEMA on 1/9/03 and a hazardous material survey was
performed on 3/6/03. The construction documents have been completed and reviewed by Building & Safety. Public
Works is preparing the project for execution under JOC 12.

Key Activities/Next Steps:
Prepare the bid package.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emeragency Repairs: $19,766
AE Evaluation: 09/30/1999 * $30,984
Building Repairs:
Design: 01/09/2003 * $145,020
Bid & Award 03/08/2004 $13,184
Construction: 06/01/2004 $8,052
Final Acceptance: 08/04/2004 $1,830
Subtotal: $168,086
Other Insurance Claim Costs:
Total Recovery Cost: $218,836
Data Dates: 12/24/2003 12/18/2003
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APPENDIX A

Appendix A is a listing of large projects that were reported as complete as of the
June 2003 report. The projects are sorted by Supervisorial District.

Al



Department of Public Works

Project Management Division Il
Earthquake Recovery Projects

APPENDIX A

Supervisorial District 1

5652
5864
6265
5509
5671
5511
5887
5847
5834
5522
5836
6008
5957
6009
5519
5838
5591
5692
5566
5573
5898
5570
5575
5567
5739
5737
5897
5896
5736
5555
5931
5837
5556
6019
5717
5718
5906

AUTO PARK 58 (ALAMEDA GARAGE)

CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE |
CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE 1I
CENTRAL JUVENILE HALL - ADMIN BLDG # 4
CENTRAL JUVENILE HALL - PARKING STRUCTURE
CENTRAL JUVENILE HALL - SALLY PORT
CENTRAL JUVENILE HALL-TELECOM DUCT BANK
DF KIRBY CENTER - SERVICE BUILDING

DPSS - BELVEDERE AP DIST OFFICE

DPSS - BELVEDERE PARKING STRUCTURE

DPSS - HEALTH PARKING STRUCTURE

EAST LOS ANGELES MUNICIPAL COURT - SMRF
EASTLAKE SALVAGE WAREHOUSE

EDMUND EDELMAN CHILDRENS COURT - SMRF
FREEZER FACILITY

GRAND AVE COLLECTION BLDG

HEALTH - EDWARD ROYBAL HEALTH CENTER
ISD-ADMINISTRATIVE HEADQUARTERS

LAC/USC MED CTR OLD MED RECORDS ARCHIVES
LAC/USC MED CTR PARKING STRUCTURE NO. 12
LAC/USC MED CTR CENTRAL FILES

LAC/USC MED CTR CENTRAL PLANT

LAC/USC MED CTR NURSES DORM (MUIR HALL)
LAC/USC MED CTR OLD ADMIN - PHASE |

LAC/USC MED CTR OUTPATIENT BLDG 10/20
LAC/USC MED CTR PHARMACY

LAC/USC MED CTR TOWER HALL

LAC/USC MED CTR TRAMWAY TUNNEL

LAC/USC MED CTR-GENERAL LABORATORY BLDG
POMONA SUPERIOR COURT

PUBLIC LIBRARY-BALDWIN PARK
REGISTRAR - RECORDER WAREHOUSE

RIO HONDO MUNICIPAL COURT

SHERIFF - ADMIN HEADQUARTERS (SMRF)
SHERIFF - BISCAILUZ GYMNASIUM

SHERIFF - GRAIN STORAGE BUILDING

SYBIL BRAND - MAIN BUILDING

Supervisorial District 2

5558
5791
5852
5518
5715
6010
6014
5857
5877

COMPTON COURT MONUMENT

COMPTON COURT PARKING STRUCTURE (AUTO PARK 79)
COMPTON COURTHOUSE

DPSS - EXPOSITION PARK AP DISTRICT & PKG STRUCT
INGLEWOOD MUNICIPAL COURT

INGLEWOOD MUNICIPAL COURT - SMRF

ISD - LESAGE COMPLEX - 12 STORY - SMRF

ML KING - COOLING TOWER #2

NATURAL HISTORY MUSEUM

12/14/99
12/14/99
12/20/01
12/21/00
12/20/01
5/31/00
12/21/00
12/14/99
12/14/99
12/20/01
6/26/02
12/14/99
6/26/02
12/14/99
12/14/99
6/26/02
9/2/97
12/21/00
12/14/99
12/31/02
5/31/00
12/14/99
5/31/00
12/31/02
5/31/00
6/26/02
12/21/00
12/14/99
5/31/00
12/31/02
6/26/02
6/30/03
12/31/02
12/14/99
12/21/00
6/28/01
12/16/98

12/14/99
12/14/99
12/31/02
12/14/99
6/26/02
12/14/99
12/14/99
6/28/01
6/30/03



Supervisorial District 3

5551
5550
5977
5508
6001
5553
5840
5839
5537
5783
5545
5500
5727
5536
5513
6274
5794
6004
5962
5538
5963

B. J. NIDORF JUV. HALL - CENTRAL POWER PLANT
B. J. NIDORF JUV. HALL - DORMS 4-11,15 & 17

B. J. NIDORF JUV. HALL - GYM/BOYS SCHOOL BLDG 3
B. J. NIDORF JUV. HALL - MOVEMENT CONTROL BUILDING
BEVERLY HILLS MUNICIPAL COURT PHASE |

CAMP MILLER - RECREATION BUILDING

DPSS - WEST LA ADULT SERVICES OFFICE

DPSS - WEST LA ADULT SERVICES PARKING
MID-VALLEY HEALTH CENTER (NEW)

MID-VALLEY PROBATION

MUSEUM OF ART-AHMANSON BUILDING

SAN FERNANDO COURTHOUSE

SAN FERNANDO HEALTH CENTER (INTERIM)

SAN FERNANDO HEALTH CENTER (NEW)

SANTA MONICA COURTS

SANTA MONICA COURTS - ADDITIONAL EARTHQUAKE REPAIR

SURFRIDER BEACH - BATHHOUSE

VAN NUYS COURTHOUSE - INTERIOR ROTUNDA
VAN NUYS MUNICIPAL COURT - ROTUNDA
YVONNE B. BURKE HEALTH CENTER - PHASE |
YVONNE B. BURKE HEALTH CENTER - PHASE Il

Supervisorial District 4

6007
5980
2125
5970
5619
5554

DOWNEY MUNICIPAL COURT - SMRF

MARINA DEL REY LAUNCH RAMP

MOTHERS BEACH - MARINA DEL REY

RLAMC - SOUTH CAMPUS UTILITY REROUTE
WHITTIER MUNICIPAL COURT

WHITTIER MUNICIPAL CRT PARKING STR (LOT 59)

Supervisorial District 5

5942
5843
5552
6350
5842
5835
5879
5709
5711
5664
5708
5663
5875
5516
5564
5611
5612
5629
5642
5534
5625
5565
5746
5624
5645
5745
5646

ALHAMBRA COURTS - PENTHOUSE

CAMP GLENN ROCKEY - RECREATION BUILDING
CAMP LOUIS ROUTH - KITCHEN/MESS HALL

CAMP LOUIS ROUTH-WATER TANK

CAMP SCUDDER - KITCHEN/MESS HALL

DPSS - GLENDALE AP DIST OFFICE

HART PARK - LOOKOUT TOWER

MIRA LOMA BARRACKS F

MIRA LOMA HANGAR # 1 MAINTENANCE

MIRA LOMA HANGAR #2 MAINTENANCE

MIRA LOMA ISOLATION/BOOKING

MIRA LOMA KITCHEN/MESS HALL

NEWHALL LIBRARY

NEWHALL MUNICIPAL COURT

OLIVE VIEW - COGEN PLANT MED GAS TANK/PIPING
OLIVE VIEW - CONFERENCE CENTER

OLIVE VIEW - CORONER'S ADMINISTRATION

OLIVE VIEW - DEMOLITION OF OFFICE BUILDINGS
OLIVE VIEW - DEMOLITION OF STORAGE BUILDINGS
OLIVE VIEW - LABORATORY BUILDING

OLIVE VIEW - MAIN HOSPITAL BLDG

OLIVE VIEW - MAIN HOSPITAL ELEVATOR

OLIVE VIEW - MAIN HOSPITAL STRUCTURAL STEEL REPAIR
OLIVE VIEW - NEW OFFICE BUILDING

OLIVE VIEW - NEW WAREHOUSE

OLIVE VIEW - NURSING EDUCATION

OLIVE VIEW - PERSONNEL / PAYROLL (REPAIR)

12/14/99
12/14/99
6/26/02
12/31/02
12/14/99
12/31/02
6/26/02
12/21/00
6/26/02
6/30/03
6/26/02
12/14/99
12/14/99
6/28/01
5/31/00
12/20/01
12/21/00
12/14/99
12/14/99
12/14/99
12/14/99

12/14/99
6/26/02
6/26/02

12/14/99

12/21/00

12/14/99

12/14/99
6/30/03
6/30/03

12/31/02
6/30/03

12/14/99
6/30/03
5/31/00
6/30/03
6/26/02

12/31/02

12/14/99

12/14/99

12/14/99

12/14/99

12/14/99

12/14/99

12/14/99

12/14/99
6/30/03

12/16/98

12/14/99
5/31/00

12/31/02

12/31/02

12/21/00

12/21/00



5628
5609
5605
5614
5965
5528
5657
6215
6221
6216
6222
5830
6002
5862
5662
5919
5920
5535
6260
5904
5928
5855
5525

OLIVE VIEW - SEWING/LINEN STORAGE

OLIVE VIEW - STORAGE BLDG 124/126

OLIVE VIEW - STORAGE BLDG 401/402

OLIVE VIEW - WARD 103

PASADENA SUP COURT - TILE REMOVAL & WATERPROOFING
PASADENA SUPR CRT PARKING STR (LOT 53)

PCHS DT CTR-TANK # 2

PCHS DT CTR-WATER WELL NO. 10 [PHASE 1]
PCHS DT CTR-WATER WELL NO. 10 [PHASE 2]
PCHS DT CTR-WATER WELL NO. 11 [PHASE 1]
PCHS DT CTR-WATER WELL NO. 11 [PHASE 2]
PCHS DT CTR-WATER WELL NO. 18 [PHASE 1]
PCHS DT CTR-WATER WELL NO. 18 [PHASE 2]
PJPHR - NCCF - LOW/MAX SEC HOUSING (800)
PJPHR - NORTH FACILITY MODULE 1

PJPHR - NORTH FACILITY MODULE 3

PJPHR - NORTH FACILITY MODULE 4

PJPHR - SLOPE STABILIZATION

PJPHR - VOC PROGRAMS/BLDG. 300 - PHASE I
PJPHR - VOC PROGRAMS/KITCHEN PARAPET- PHASE |
PUBLIC LIBRARY-LA CANADA FLINTRIDGE

SANTA CLARITA ADMINISTRATION CENTER - BLDG A
SANTA CLARITA VALLEY SHERIFF STATION

6/30/03
12/21/00

6/26/02
12/14/99
12/21/00
12/14/99
12/20/01
12/14/99
12/14/99
12/14/99

6/30/03
12/14/99

6/30/03
12/14/99
12/14/99
12/14/99
12/14/99
12/21/00

6/26/02
12/14/99
12/21/00
12/14/99
12/14/99



APPENDIX B

Appendix B contains a comprehensive listing of the minor repair projects.
Typically, these projects did not require architectural engineering design
services prior to the initiation of permanent repair. They are being or have
been completed a) through the Job Order Contract, b) through the Quick
Contract Program, or c) through the grouping of multiple projects into bid
packages.

The project listing identifies the building or facility and the date of repair
completion. All projects in the Appendix have been completed.

The projects are sorted by Supervisorial District.
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 1
ADAMS/GRAND COMPLEX-POWER PLANT 42093 Complete Complete
AG COMM/WTS MEAS-ADMIN BUILDING 47301 Complete Complete
AG COMMISSIONER/PROBATION BLDG 44741 Complete Complete
BELVEDERE-COMMUNITY BUILDING 97049 Complete Complete
BELVEDERE-GYMNASIUM 33007 Complete Complete
BISCAILUZ-ADMINISTRATION BLDG 73745 Complete Complete
CENTRAL JAIL-POWER PLANT 11829 Complete Complete
CENTRO MARAVILLA SVC CTR-BLDG A 53169 Complete Complete
CITY TERRACE-PICNIC SHELTER 46774 Complete Complete
CITY TERRACE-PUMPHOUSE 06364 Complete Complete
CITY TERRACE-SPORTS SHELL/BLCHRS 06361 Complete Complete
CITY TERRACE-SWIMMING POOL 78668 Complete Complete
CRIMINAL COURTS BUILDING 53933 Complete Complete
CS MACLAREN CH CTR-ADMIN BLDG 88364 Complete Complete
CS MACLAREN CH CTR-EDUCATION/MTC 42060 Complete Complete
CS MACLAREN CH CTR-RESIDENT UNIT (F) 04538 Complete Complete
CS MACLAREN CH CTR-RESIDENT UNIT (G) 49811 Complete Complete
CS MACLAREN CH CTR-RESIDENT UNIT () 49812 Complete Complete
DF KIRBY CTR-CHAPEL 87403 Complete Complete
DF KIRBY CTR-COTTAGE A& B 12937 Complete Complete
DPSS-BSS OFFICE 75711 Complete Complete
DPSS-CIVIC CENTER AP DISTRICT 41787 Complete Complete
DPSS-CUDAHY AP DISTRICT OFFICE 09749 Complete Complete
DPSS-METRO EAST AP DISTRICT 14217 Complete Complete
DPSS-METROPOLITAN AP DISTRICT 48789 Complete Complete
EAST LOS ANGELES MUNICIPAL COURT 06333 Complete Complete
EASTLAKE JUVENILE COURT - BLDG 1 73742 Complete Complete
EDELMAN CHILDREN'S COURT 53158 Complete Complete
HEALTH (HAD)-ADMINISTRATION BUILDING 20498 Complete Complete
HEALTH-EDWARD ROYBAL HEALTH CTR 73526 Complete Complete
HEALTH-H CLAUDE HUDSON COMPR CTR 73533 Complete Complete
HEALTH-LA PUENTE HEALTH CENTER 53707 Complete Complete
HEALTH-NORTHEAST HEALTH ANNEX 03951 Complete Complete
HEALTH-NORTHEAST HEALTH CENTER 03950 Complete Complete
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Small Projects Status Report

Estimated
Repair

Building Name DSR  Status Description Completion
HUNGRY TIGER RESTAURANT 46787 Complete Complete
ISD-EASTERN COMPLEX STORAGE SHED 47304 Complete Complete
ISD-EASTERN CRAFTS SHOPS/WAREHSE 49866 Complete Complete
ISD-EASTERN TELECOM BRANCH BLDG 77447 Complete Complete
ISD-EASTERN VEHICLE REPAIR SHOPS 49845 Complete Complete
JUVENILE HALL-BOYS CLSD UNIT-10 73754 Complete Complete
JUVENILE HALL-GIRLS SCHOOL-5A 88562 Complete Complete
JUVENILE HALL-LATHROP HALL-3 73967 Complete Complete
JUVENILE HALL-MEDICAL HEALTH CENTER (NEW) 46171 Complete Complete
JUVENILE HALL-MOVEMENT CONTROL CENTER (NEW) 47909 Complete Complete
JUVENILE HALL-OVERPASS 01624 Complete Complete
JUVENILE HALL-SERVICE BLDG-14 73747 Complete Complete
MED CTR-AIDS OUTPATIENT CLINIC 03527 Complete Complete
MED CTR-ANNEX Il 03535 Complete Complete
MED CTR-BILLING INQUIRIES T-21 03514 Complete Complete
MED CTR-CANCER RESEARCH LAB 03531 Complete Complete
MED CTR-CONTINUING CARE T-16 03536 Complete Complete
MED CTR-CORONER-ADMIN/INVESTIGATIONS BLD 02567 Complete Complete
MED CTR-CORONER-FORENSIC MED/LAB/PUB SVC 63996 Complete Complete
MED CTR-FLAMMABLE STORAGE 03540 Complete Complete
MED CTR-GRADUATE HALL 03501 Complete Complete
MED CTR-HOME CARE TRAILER T-4 03534 Complete Complete
MED CTR-LABORATORY 03541 Complete Complete
MED CTR-LEARNING CENTER TRAILER 03512 Complete Complete
MED CTR-LIVINGSTON RESEARCH CTR 03533 Complete Complete
MED CTR-MANAG. INFO. SERVICES T-7 03517 Complete Complete
MED CTR-MANAG. INFO. SERVICES T-5 03513 Complete Complete
MED CTR-PARKING STRUCT (LOT 11) 03510 Complete Complete
MED CTR-PARKING STRUCT (LOT 6) 47536 Complete Complete
MED CTR-PARKING STRUCT LOT 10 47537 Complete Complete
MED CTR-PATIENT FIN SVCS T-15 03519 Complete Complete
MED CTR-PATIENT FIN SVCS T-8 03518 Complete Complete
MED CTR-PERSONNEL OFFICE BLDG 03520 Complete Complete
MED CTR-PHINNEY HALL CANCER CTR 03525 Complete Complete
MED CTR-QUAL ASSUR UTILIZ REVIEW 03515 Complete Complete
MED CTR-RESEARCH/TRAINING/REHAB 15511 Complete Complete
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Small Projects Status Report

Estimated
Repair

Building Name DSR  Status Description Completion
MED CTR-SCIENCE HALL BLDG 90 03532 Complete Complete
MED CTR-TELEPHONE EXCHGE/STORAGE 03523 Complete Complete
MED CTR-TRANSPORTATION OFFICE BLDG 03529 Complete Complete
METRO BR TRAFFIC CT-VEHICAL INSP 41624 Complete Complete
MIL & VET AFFAIRS-PATRIOTIC HALL 41723 Complete Complete
MUSIC CENTER-AHMANSON THEATER 97041 Complete Complete
MUSIC CENTER-ANNEX/DE LISA BLDG 14323 Complete Complete
MUSIC CENTER-D CHANDLER PAVILION 67132 Complete Complete
MUSIC CENTER-HALL OF ADMN TUNNEL 97796 Complete Complete
NAT HIST MUSEUM-WAREHOUSE | 38156 Complete Complete
NUEVA MARAVILLA (B15: 4830-4840) 01278 Complete Complete
NUEVA MARAVILLA (Bldg 11) 01273 Complete Complete
NUEVA MARAVILLA (Bldg 19) 01279 Complete Complete
NUEVA MARAVILLA (Bldg 46) 01257 Complete Complete
NUEVA MARAVILLA (Bldg 48) 01250 Complete Complete
OBREGON-BATHHOUSE 12055 Complete Complete
OBREGON-GYMNASIUM 12069 Complete Complete
PARKING STRUCT (CENTRL JAIL-STAFF) 73775 Complete Complete
PARKING STRUCT (COURT-LOT 17/A) 45988 Complete Complete
PARKING STRUCT (EDELMAN COURT) 06371 Complete Complete
PARKING STRUCT (LOT 46-ADAMS/GRD) 22899 Complete Complete
PARKING STRUCT (R H MUNI CRT) 68144 Complete Complete
PROBATION-ELA AREA OFFICE 06372 Complete Complete
PROBATION-FIRESTONE AREA OFFICE 09745 Complete Complete
PROBATION-RIO HONDO AREA OFFICE 53167 Complete Complete
PUBLIC LIBRARY-ANTHONY QUINN 41765 Complete Complete
PUBLIC LIBRARY-EL CAMINO REAL 41766 Complete Complete
PUBLIC LIBRARY-EL MONTE 20858 Complete Complete
PUBLIC LIBRARY-GRAHAM 41688 Complete Complete
PUBLIC LIBRARY-LELAND R WEAVER 67101 Complete Complete
PUBLIC LIBRARY-MONTEBELLO REGION 03272 Complete Complete
PUBLIC LIBRARY-PICO RIVERA 10689 Complete Complete
ROOSEVELT-BATHHOUSE/PUMPHOUSE 51519 Complete Complete
SALAZAR-GYM/AUDITORIUM 33008 Complete Complete
SERVICE DIST 1-MOWER SHOP 09200 Complete Complete
SERVICE DIST 1-WAREHOUSE 09201 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SHERIFF-SCIENTIFIC SVCS BUREAU 53175 Complete Complete
SHERIFF-SPECIAL ENFORCEMENT GARAGE 47600 Complete Complete
SHERIFF-SPECIAL ENFORCEMENT STN 38150 Complete Complete
SOUTHEAST MUNICIPAL COURT-H PARK 81845 Complete Complete

DSRrpt_Small Projects Status
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 2
ATHENS-BATHHOUSE 42086 Complete Complete
ATHENS-GYMNASIUM 42087 Complete Complete
ATHENS-PICNIC SHELTERS (2) 42085 Complete Complete
BETHUNE-GYMNASIUM 09767 Complete Complete
CARVER-RECREATION BUILDING 06366 Complete Complete
DCSCS-LESAGE COMPLEX 4 STORY BLD 11867 Complete Complete
DCSCS-WILLOWBROOK SENIOR CENTER 38152 Complete Complete
DPSS-COMPTON AP DISTRICT 22582 Complete Complete
DPSS-SOUTHWEST FAMILY AP DIST 74152 Complete Complete
DPSS-SOUTHWEST SP DIST/PROBATION 99919 Complete Complete
HARBOR-DEVELOPMENTALLY DISABL J3 99649 Complete Complete
HARBOR-MEDICAL LABS/OFFICE E4 99625 Complete Complete
HEALTH-COMPTON HEALTH CENTER 13273 Complete Complete
HEALTH-DR RUTH TEMPLE CTR ANNEX 74062 Complete Complete
HEALTH-FLORENCE/FIRESTONE SUBCTR 09730 Complete Complete
HEALTH-HUBERT HUMPHREY COMP CTR 53361 Complete Complete
HEALTH-SOUTH HEALTH CENTER 09720 Complete Complete
ISD-DIST 3/FACILITIES OPERATIONS 09618 Complete Complete
LENNOX-SENIOR CITIZENS BUILDING 09692 Complete Complete
ML KING-MAIN HOSPITAL BUILDING (A.C.U.) 20500 Complete Complete
ML KING-PARKING STRUCTURE 88565 Complete Complete
ML KING-PSYCHIATRIC HOSPITAL 20494 Complete Complete
ML KING-SERVICE/SUPPLY BLDG#230 53364 Complete Complete
MONA-BATHHOUSE 09649 Complete Complete
MONA-GYMNASIUM 09648 Complete Complete
OWENS-INDOOR SWIMMING POOL 97018 Complete Complete
PARKING AWNING (LESAGE 2 STORY) 01676 Complete Complete
PARKING STRUCT (LESAGE COMPLEX) 01675 Complete Complete
PARKS & RECREATION-HEADQUARTERS 47538 Complete Complete
PROBATION-CRENSHAW AREA OFFICE 09709 Complete Complete
PUBLIC LIBRARY-A C BILBREW 67098 Complete Complete
PUBLIC LIBRARY-CARSON REGIONAL 76899 Complete Complete
PUBLIC LIBRARY-COMPTON 22956 Complete Complete
PUBLIC LIBRARY-CULVER CITY 14481 Complete Complete
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Small Projects Status Report

Estimated
Repair

Building Name DSR  Status Description Completion
PUBLIC LIBRARY-GARDENA 51527 Complete Complete
PUBLIC LIBRARY-LYNWOOD 51528 Complete Complete
PUBLIC LIBRARY-MASAO W SATOW 01326 Complete Complete
PUBLIC LIBRARY-VICTORIA PARK 67102 Complete Complete
ROGERS-PUMPHOUSE 97031 Complete Complete
SERVICE DIST 2-WAREHOUSE #2 97028 Complete Complete
SHERIFF-CARSON MAINTENANCE BLDG 22907 Complete Complete
SHERIFF-CARSON STATION 22906 Complete Complete
SHERIFF-FIRESTONE STATION 22910 Complete Complete
THE CHILDREN'S COLLECTIVE, JARVIS AVE. 48771 Complete Complete
THE CHILDREN'S COLLECTIVE, MACE PL 09746 Complete Complete
VICTORIA-GYMNASIUM 01674 Complete Complete
WATER MAIN - HARBOR/UCLA MEDICAL CENTER 06736 Complete Complete

DSRrpt_Small Projects Status
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 3
ANIMAL CONTROL #7-SPAY & NEUTER 46799 Complete Complete
ART MUSEUM-JAPANESE PAVILION 51516 Complete Complete
CAMP GONZALES-MAX SECURITY DORM 12819 Complete Complete
CAMP GONZALES-PICNIC AREA 21992 Complete Complete
CAMP GONZALES-RECREATION BLDG 97434 Complete Complete
CAMP GONZALES-TOOLS STORAGE 96922 Complete Complete
CAMP KILPATRICK-DORMITORY A 41628 Complete Complete
CAMP KILPATRICK-DORMITORY B 11832 Complete Complete
CAMP KILPATRICK-DORMITORY C 11833 Complete Complete
CAMP KILPATRICK-LAUNDRY BLDG 11831 Complete Complete
CAMP KILPATRICK-RECREATION BLDG 73786 Complete Complete
CAMP MILLER KITCHEN & MESS 09206 Complete Complete
CAMP MILLER-CLASSROOM #2 82237 Complete Complete
CAMP MILLER-DORMITORY 21892 Complete Complete
CAMP MILLER-OFFICE/CLASSROOM #1 21893 Complete Complete
DPSS-METRO NORTH ADULT SERVICES 22478 Complete Complete
EL CARISO GC-CLUBHOUSE 49881 Complete Complete
EL CARISO-BATHHOUSE 20857 Complete Complete
FORD CENTER-APT HSE/COSTUME STOR 67144 Complete Complete
HEALTH-CANOGA PARK HEALTH CENTER 11874 Complete Complete
HEALTH-HLYWD/WILSHIRE MECH BLDG 63919 Complete Complete
HEALTH-MID VALLEY COMPREH HEALTH CTR (DEMO) 05311 Complete Complete
HEALTH-PACOIMA HEALTH SUBCENTER RETAINING WALL 10367 Complete Complete
HEALTH-SAN FERNANDO HEALTH CTR (DEMOLITION) 10490 Complete Complete
HEALTH-YVONNE B BURKE HEALTH CTR 73522 Complete Complete
HOLLYWOOD / WILSHIRE HEALTH CENTER 73531 Complete Complete
HOLLYWOOD BOWL-EQUIPMENT STORAGE 67140 Complete Complete
HOLLYWOOD BOWL-VOLUNTEER COTTAGE 67143 Complete Complete
HOLLYWOOD BRANCH COURT 13012 Complete Complete
ISD/ITS-PACOIMA SHOP/OFFICE 51122 Complete Complete
MALIBU ADMINISTRATIVE CENTER 04519 Complete Complete
MALIBU COURTHOUSE 63945 Complete Complete
MID-VALLEY-MULTI-SERVICE CENTER 37127 Complete Complete
PAGE MUSEUM-OBSERVATION DECK 38245 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
PARKING LOT & BUILDING 82109 Complete Complete
PETERSEN AUTOMOTIVE MUSEUM 45406 Complete Complete
PROBATION-ESF VALLEY AREA OFFICE 77542 Complete Complete
PT DUME BCH-LIFEGUARD STN/RESTRM 19454 Complete Complete
PUBLIC LIBRARY-LAS VIRGENES 63997 Complete Complete
PUBLIC LIBRARY-NORWOOD 41726 Complete Complete
ROBINSON GARDENS-SERVANTS' WING 97048 Complete Complete
S F JUV HALL-ADMINISTRATION-1 73511 Complete Complete
S F JUV HALL-BOYS DORM-A/B-6 77390 Complete Complete
S F JUV HALL-BOYS DORM-C/D-7 77391 Complete Complete
S F JUV HALL-BOYS DORM-E/F-8 77392 Complete Complete
S F JUV HALL-BOYS DORM-G/H-9 77393 Complete Complete
S F JUV HALL-BOYS DORM-J/K-10 73726 Complete Complete
S F JUV HALL-BOYS DORM-L/M-11 46175 Complete Complete
S F JUV HALL-BOYS DORM-R/S-15 78797 Complete Complete
S F JUV HALL-BOYS DORM-T/V-16 11808 Complete Complete
S F JUV HALL-BUILDING B ( HOUSING) 73724 Complete Complete
S F JUV HALL-DORM TRLR ANNEX #1 47330 Complete Complete
S F JUV HALL-DORM TRLR ANNEX #2 77739 Complete Complete
S F JUV HALL-GIRLS DORM-N/O-14 78796 Complete Complete
S F JUV HALL-GIRLS SCHOOL-2 02497 Complete Complete
S F JUV HALL-INTAKE/RELEASE-19 77454 Complete Complete
S F JUV HALL-MAINTENANCE BLDG-17 78798 Complete Complete
S F JUV HALL-MEDICAL/BOYS ICU-13 77453 Complete Complete
S F JUV HALL-N AREA SCHOOL OFF-4 47327 Complete Complete
S MONICA BEACH-LIFEGUARD HDQTRS 82107 Complete Complete
SAN FERNANDO BRANCH COURT 22334 Complete Complete
SAN FERNANDO JUV HALL 73727 Complete Complete
SAN FERNANDO JUVENILE HALL - PARKING LOT 73732 Complete Complete
SHERIFF-LOST HILLS STATION 06332 Complete Complete
SHERIFF-WEST HOLLYWOOD STATION 76600 Complete Complete
SITE REPAIRS - CAMP GONZALES 77548 Complete Complete
VAN NUYS SUP CT/MUNI CT-TRAILER F 63544 Complete Complete
VAN NUYS SUPERIOR COURT-BLDG G 01616 Complete Complete
VETERANS MEM-CULTURAL ARTS CTR 49846 Complete Complete
VETERANS MEM-DISABLED REC CENTER 49850 Complete Complete
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W ROGERS BEACH-COMFORT STATION A 44436 Complete Complete
W ROGERS BEACH-SEASHORE INN SITE 48783 Complete Complete
WEST LOS ANGELES BRANCH COURT 74056 Complete Complete
WILL ROGERS RESTROOM 82117 Complete Complete
WLA BRANCH COURT-TRAILER #1 74063 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #3 48782 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #7 12931 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #8 19455 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #9 12930 Complete Complete
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SUPERVISORIAL DISTRICT 4

CHASE PARK DOCKS 82110 Complete Complete
DCSCS-SAN PEDRO SERVICE CENTER 51529 Complete Complete
DIAMOND BAR GC-PRO SHOP/STORE 44043 Complete Complete
DOWNEY ADMIN CTR-ADMIN BUILDING 22916 Complete Complete
EL PORTO BCH-CMF STN/BATHHOUSE 67135 Complete Complete
HARRY L HUFFORD REG-REC HEADQTRS 51531 Complete Complete
HEALTH-BELLFLOWER HEALTH CENTER 03903 Complete Complete
HEALTH-HARBOR HEALTH CENTER 20493 Complete Complete
HEALTH-LONG BEACH COMP HLTH CTR 75985 Complete Complete
HEALTH-NORWALK HEALTH SUBCENTER 19894 Complete Complete
HEALTH-PARAMOUNT SUBCENTER 75981 Complete Complete
HEALTH-VENICE HEALTH SUBCENTER 22466 Complete Complete
HEALTH-WHITTIER HEALTH CENTER 20502 Complete Complete
HEALTH-WILMINGTON SUBCENTER 03906 Complete Complete
HERMOSA BEACH-LIFEGUARD HDQTRS 67134 Complete Complete
LB CRT. PKG STRUCTURE LOT 67- 60815 Complete Complete
LONG BEACH SUPERIOR & MUNICIPAL COURTS 45035 Complete Complete
LOS CERRITOS MUNICIPAL COURT 45030 Complete Complete
LOS PADRINOS JUVENILE JUSTICE CENTER - 1 77724 Complete Complete
LOS PADRINOS-BOYS DORM-L/M-13 63936 Complete Complete
MARINA MANOR 1 (42) 13486 Complete Complete
NORWALK SUPERIOR COURT 06373 Complete Complete
PARKING STRUCT (LOS CERRITOS CT) 83570 Complete Complete
PROBATION-INTERNAL AUDITS OFFICE 42078 Complete Complete
PUBLIC LIBRARY-HEADQUARTERS 75717 Complete Complete
PUBLIC LIBRARY-LA MIRADA 10687 Complete Complete
PUBLIC LIBRARY-LOMITA 10692 Complete Complete
PUBLIC LIBRARY-PARAMOUNT 10691 Complete Complete
PUBLIC LIBRARY-ROWLAND HEIGHTS 10688 Complete Complete
RANCHO-100 BUILDING/MED CLINIC 22547 Complete Complete
RANCHO-1100 BUILDING 22596 Complete Complete
RANCHO-500 BUILDING 22548 Complete Complete
RANCHO-700 BUILDING 22597 Complete Complete
RANCHO-800 BUILDING 22549 Complete Complete
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RANCHO-900 BUILDING (CHILDREN'S) 22594 Complete Complete
RANCHO-AUDITORIUM 09787 Complete Complete
RANCHO-BLDGS 303/304 KINESIOLOGY 22923 Complete Complete
RANCHO-CART BUILDING 44875 Complete Complete
RANCHO-CASA CONSUELO 22583 Complete Complete
RANCHO-GARAGE STORAGE 09735 Complete Complete
RANCHO-HARRIMAN HOUSE 09786 Complete Complete
RANCHO-HARRIMAN LAB/400 BLDG 22546 Complete Complete
RANCHO-HEALTH SVCS BLDG 307/308 44873 Complete Complete
RANCHO-HUMAN SYSTEMS DESIGN CNTR 44942 Complete Complete
RANCHO-LAUNDRY BUILDING 09752 Complete Complete
RANCHO-MAIN KITCHEN 44834 Complete Complete
RANCHO-OFFICE/STORAGE 09785 Complete Complete
RANCHO-POST OFFICE 09736 Complete Complete
RANCHO-PRINT SHOP/WAREHOUSE 02726 Complete Complete
RANCHO-Q.R.M. ANNEX 44916 Complete Complete
RANCHO-WARDS 305/306 DRUG REHAB 09645 Complete Complete
SAN PEDRO BRANCH COURT 51530 Complete Complete
SHERIFF ACADEMY-BLDG M 09207 Complete Complete
SHERIFF ACADEMY-BLDG N - MAINT 09208 Complete Complete
SHERIFF-(CAT) CATALINA JUSTICE COURT 14225 Complete Complete
SHERIFF-AERO BUREAU ADMIN BLDG 22911 Complete Complete
SHERIFF-CENTRAL PROPERTY WAREHOUSE 41605 Complete Complete
SHERIFF-LAKEWOOD STATION 22912 Complete Complete
SHERIFF-LOMITA STATION 22476 Complete Complete
SO COAST-AUDITORIUM 60810 Complete Complete
SOUTH BAY COURTHOUSE ANNEX (A) 74060 Complete Complete
SOUTH BAY MUNI COURT/TORRANCE SUP COURT 74057 Complete Complete
VENICE BEACH-COMFORT STATION A 22905 Complete Complete
WATER MAIN AT ZUMA BEACH 06224 Complete Complete
WATERLINE - RANCHO LOS AMIGOS 45305 Complete Complete
WHITTIER COURT-BUILDING B 16198 Complete Complete
WHITTIER COURT-PENTHOUSE 01337 Complete Complete
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SUPERVISORIAL DISTRICT 5
ALHAMBRA COURTS 41696 Complete Complete
ALL OF BUCHER AVE. SECTOR IV 04445 Complete Complete
ALTADENA GC-CLUBHOUSE 49894 Complete Complete
ALTADENA GC-MAINTENANCE BUILDING 49880 Complete Complete
ANTELOPE DVC-ADMIN BLDG (#9) 19451 Complete Complete
ANTELOPE DVC-MAIN BUILDING -(#2) 19447 Complete Complete
ANTELOPE DVC-RESIDENCE (#3) 19449 Complete Complete
ANTELOPE DVC-RESIDENCE (#5) 19450 Complete Complete
ANTELOPE DVC-RESIDENCE (#8) 19448 Complete Complete
ANTELOPE DVC-STORAGE-(#11) 19452 Complete Complete
ANTELOPE VALLEY COUNTY OFFICES 38346 Complete Complete
ARBORETUM-QUEEN ANNE COTTAGE 41627 Complete Complete
ARCADIA-BATHHOUSE 42067 Complete Complete
ARCADIA-COMFORT STATION #3 42068 Complete Complete
ARCADIA-PRO SHOP/COMFORT STN 42071 Complete Complete
ARCADIA-STADIUM BLEACHERS 42069 Complete Complete
BISCAILUZ DRIVE 51896 Complete Complete
BONELLI-COMFORT STATION #1/STOR 12801 Complete Complete
BURBANK SUPERIOR COURT 41600 Complete Complete
CAMP AFFLERBAUGH-DORMITORY 63252 Complete Complete
CAMP AFFLERBAUGH-KITCHEN 63253 Complete Complete
CAMP AFFLERBAUGH-SCHOOL/SHOP 03083 Complete Complete
CAMP HOLTON-DORMITORY A 51136 Complete Complete
CAMP LOUIS ROUTH-BARRIER FENCE 37377 Complete Complete
CAMP LOUIS ROUTH-DORM B 51134 Complete Complete
CAMP LOUIS ROUTH-QUANSET HUT 51133 Complete Complete
CAMP PAIGE-KITCHEN/MESS HALL 63251 Complete Complete
CAMP SCOTT-ADMINISTRATION BLDG 01145 Complete Complete
CAMP SCUDDER-ADMINISTRATION BLDG 77544 Complete Complete
CAMP SCUDDER-RECREATION BUILDING 77546 Complete Complete
CHALLENGER-ADMIN/STAFF HOUSING A 11824 Complete Complete
CHALLENGER-GYM/KITCHEN (A&B) 11837 Complete Complete
CHALLENGER-SCHOOL BUILDING (A&B) 11826 Complete Complete
CHALLENGER-WAREHOUSE/SVCS BLDG B 11825 Complete Complete
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DCSCS-ALTADENA SENIOR CENTER BLD 47340 Complete Complete
DEXTER-GYM/RECREATION BLDG 11868 Complete Complete
EASTWAY & JACARANDA RD. SECTOR VI 03771 Complete Complete
EVERETT MARTIN-BATHHOUSE 11830 Complete Complete
FARNSWORTH-RECREATION BUILDING 41613 Complete Complete
GLENDALE SUPERIOR & MUNICIPAL COURTS 02648 Complete Complete
HART-BUNKHOUSE MUSEUM 02451 Complete Complete
HART-PARK HEADQUARTERS BUILDING 02448 Complete Complete
HART-RANCH HOUSE MUSEUM 51137 Complete Complete
HART-RECREATION BUILDING 51205 Complete Complete
HART-RESERVIOR 03251 Complete Complete
HART-RESIDENCE MUSEUM 02449 Complete Complete
HART-SWIMMING POOL SHELTER 02450 Complete Complete
HART-WATER STORAGE TANK 02452 Complete Complete
HEALTH-AZUSA HEALTH CENTER 02692 Complete Complete
HEALTH-GLENDALE HEALTH CENTER 20504 Complete Complete
HEALTH-MONROVIA HEALTH CENTER 02691 Complete Complete
HIGH DESERT-GLENCHUR AMBULA CARE 19891 Complete Complete
HIGH DESERT-MAIN HOSPITAL BLDG 19896 Complete Complete
HIGH DESERT-PEDIATRIC OUTPATIENT 19890 Complete Complete
ISD/ITS-OAT MTN MICROWAVE SITE#3 06326 Complete Complete
KNOLLWOOD GC-CLUBHOUSE 41633 Complete Complete
LANE-BATHHOUSE 11827 Complete Complete
MASONRY/CONCRETE WALLS - HART RESIDENCE MUSEUM 85047 Complete Complete
MENTAL HEALTH-ARCADIA CRISIS MGT 03744 Complete Complete
MICHILLINDA-PERGOLA 11835 Complete Complete
OLD AND NEW PARKING LOTS AND WATERLINE 04418 Complete Complete
OLIVE VIEW MEDICAL CTR. PKG LOT 04443 Complete Complete
OLIVE VIEW MEDICAL CTR. PKG LOTS 04439 Complete Complete
OLIVE VIEW MEDICAL CTR. SECTOR 1l 04442 Complete Complete
OLIVE VIEW MEDICAL CTR. SECTOR IlI 04448 Complete Complete
OLIVE VIEW- WEED ABATEMENT (PHARMACY) 47307 Complete Complete
OLIVE VIEW-BUNGALOW D 04393 Complete Complete
OLIVE VIEW-BUNGALOW E 04378 Complete Complete
OLIVE VIEW-BUNGALOW G 04859 Complete Complete
OLIVE VIEW-BUNGALOW H 04389 Complete Complete
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OLIVE VIEW-BUNGALOW | 04405 Complete Complete
OLIVE VIEW-BUNGALOW J 04377 Complete Complete
OLIVE VIEW-BUNGALOW M 03958 Complete Complete
OLIVE VIEW-BUNGALOW N 03959 Complete Complete
OLIVE VIEW-BUNGALOW O 04856 Complete Complete
OLIVE VIEW-BUNGALOW P 04869 Complete Complete
OLIVE VIEW-BUNGALOW Q 03957 Complete Complete
OLIVE VIEW-BUNGALOW R 04375 Complete Complete
OLIVE VIEW-BUNGALOW S 02001 Complete Complete
OLIVE VIEW-BUNGALOW T 04392 Complete Complete
OLIVE VIEW-COGENERATION PLANT 02635 Complete Complete
OLIVE VIEW-CORR. IRON BLDG. 04867 Complete Complete
OLIVE VIEW-COTTAGE U 04871 Complete Complete
OLIVE VIEW-COTTAGE U GARAGE 02617 Complete Complete
OLIVE VIEW-GENERAL STORAGE BLDG 87557 Complete Complete
OLIVE VIEW-MAINTENANCE BUILDING 04412 Complete Complete
OLIVE VIEW-MECHANICAL OFFICE 04394 Complete Complete
OLIVE VIEW-MORGUE STORAGE 51129 Complete Complete
OLIVE VIEW-PAINT SHOP 04413 Complete Complete
OLIVE VIEW-STORAGE GARAGE 04396 Complete Complete
OLIVE VIEW-STORAGE GARAGE-3 CAR GARAGE 04372 Complete Complete
OLIVE VIEW-SUPPLIES STORAGE BLDG 04429 Complete Complete
OLIVE VIEW-VIVARIUM 02003 Complete Complete
PARKING LOT AREA VII 03769 Complete Complete
PCHS DT CTR-ADMIN/VISITOR CENTER 02133 Complete Complete
PCHS DT CTR-AUDITORIUM 04483 Complete Complete
PCHS DT CTR-BATHHOUSE 3 04481 Complete Complete
PCHS DT CTR-CARPENTRY SHOP 03777 Complete Complete
PCHS DT CTR-CHAPEL 04469 Complete Complete
PCHS DT CTR-CONCRETE RESERVOIR # 1 47596 Complete Complete
PCHS DT CTR-DORM 37 78500 Complete Complete
PCHS DT CTR-DRIVEWAY AND PARKING LOT REPAIRS 04860 Complete Complete
PCHS DT CTR-EDUCATIONAL BUILDING 04472 Complete Complete
PCHS DT CTR-FACILITIES MGMT. WAREHOUSE 51092 Complete Complete
PCHS DT CTR-FIRE STATION CAMP CLASS RM & RESTRM 02131 Complete Complete
PCHS DT CTR-FIRE STATION CAMP SERVICE GARAGE 04416 Complete Complete
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PCHS DT CTR-FIRE SUPP. CAMP OFFICE #12 04421 Complete Complete
PCHS DT CTR-FOOD SERVICE FACILITY 04464 Complete Complete
PCHS DT CTR-HEALTH SVC-INFIRMARY 04863 Complete Complete
PCHS DT CTR-HIGH-MAX SEC HOUSING 51094 Complete Complete
PCHS DT CTR-HOBBY SHOP 04468 Complete Complete
PCHS DT CTR-INMATE SERVICES 51891 Complete Complete
PCHS DT CTR-JAIL STORE 47597 Complete Complete
PCHS DT CTR-LAUNDRY BUILDING 04422 Complete Complete
PCHS DT CTR-LAUNDRY EXPANSION || 04425 Complete Complete
PCHS DT CTR-LIBRARY 76906 Complete Complete
PCHS DT CTR-MAXIMUM SECURITY FAC 04482 Complete Complete
PCHS DT CTR-MED SECURITY ADMIN 04474 Complete Complete
PCHS DT CTR-MEDIUM SEC HOUSING 1 51893 Complete Complete
PCHS DT CTR-MEDIUM SEC HOUSING 2 22176 Complete Complete
PCHS DT CTR-MEDIUM SEC HOUSING 3 22177 Complete Complete
PCHS DT CTR-MESS HALL 04473 Complete Complete
PCHS DT CTR-MILLWRIGHT SHOP 51089 Complete Complete
PCHS DT CTR-MILLWRIGHT/ BULK STORAGE 51104 Complete Complete
PCHS DT CTR-NORTH FAC CORRIDORS 22168 Complete Complete
PCHS DT CTR-NORTH FACILITY - ADMINISTRATION 02122 Complete Complete
PCHS DT CTR-NORTH FACILITY - KITCHEN 04864 Complete Complete
PCHS DT CTR-OFFICER DORM 1 04451 Complete Complete
PCHS DT CTR-OFFICER DORM 3 04463 Complete Complete
PCHS DT CTR-PARKING LOTS & STRIPPING CONCRETE 02136 Complete Complete
PCHS DT CTR-PROCUREMENT OFFICE TRAILER 02130 Complete Complete
PCHS DT CTR-QUONSET STORAGE 1 22170 Complete Complete
PCHS DT CTR-RANCH FACILITY - WATER SYSTEM 04484 Complete Complete
PCHS DT CTR-REHABILITATION OFF 04471 Complete Complete
PCHS DT CTR-REPAIR GARAGE 51088 Complete Complete
PCHS DT CTR-SHEET METAL SHOP 51091 Complete Complete
PCHS DT CTR-SOUTH FACILITY LIBRARY TRAILER 04475 Complete Complete
PCHS DT CTR-STEAMFITTER SHOP 51111 Complete Complete
PCHS DT CTR-TANK # 7 68133 Complete Complete
PCHS DT CTR-TANK # H1 47594 Complete Complete
PCHS DT CTR-VOCATIONAL CARPENTER SIGN SHOP 76907 Complete Complete
PCHS DT CTR-VOCATIONAL WORKSHOP 51090 Complete Complete
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PEARBLOSSOM-ACTIVITY BUILDING 03261 Complete Complete
PKG LOT C1/C2 & CONF LOT SECTOR IV 04446 Complete Complete
PKG LOTS DRIVEWAYS WALLS STEPS W/IN SECTOR VI 03770 Complete Complete
PKS SVC DIST 3-ADMIN BUILDING 09205 Complete Complete
PUBLIC LIBRARY-CANYON COUNTRY 51928 Complete Complete
PUBLIC LIBRARY-DUARTE 63988 Complete Complete
PUBLIC LIBRARY-LA CRESCENTA 83577 Complete Complete
PUBLIC LIBRARY-SAN DIMAS 41721 Complete Complete
RETAINING WALL-CANYON COUNTRY 63969 Complete Complete
ROBINSON-CARROLL MULTI-PURP BLDG 03266 Complete Complete
SANTA ANITA GC-CLUBHOUSE 67251 Complete Complete
SANTA CLARITA ADMIN CENTER-CANOPY 51956 Complete Complete
SHERIFF-CRESCENTA VALLEY GARAGE 22171 Complete Complete
SHERIFF-CRESCENTA VALLEY STATION 22174 Complete Complete
SHERIFF-SANTA CLARITA STATION (TRAILER) 02135 Complete Complete
SHERIFF-SANTA CLARITA-GARAGE/POWER PLANT 22184 Complete Complete
SHERIFF-WALNUT REGIONAL STATION 42079 Complete Complete
UCLA MEDICAL CTR. SECTOR V 02114 Complete Complete
VAL VERDE-PUMPHOUSE 51106 Complete Complete
VAL VERDE-UPPER COMFORT STATION 51953 Complete Complete
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